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Department of Energy 
FMPC Site Office 
P.O. Box 398705 

Cincinnati, Ohio 45239-8705 
(513) 738-6319 

fEB 0 4  IS91 
DOE-582-91 

Ms. Cather ine A. McCord 
Remedial Action P r o j e c t  Manager 
U. S. Environmental P ro tec t ion  Agency 
Region V - 5HR-12 
230 South Dearborn S t r e e t  
Chicago, I L  60604 

Mr. Graham E .  Mi t che l l ,  DOE Coordinator 
Ohio Environmental Pro tec t ion  Agency 
40 South Main S t r e e t  
Dayton, OH 45402 

Dear Ms. McCord and Mr. Mitchell  : 

ADDITIONAL WORK UNDER THE CONSENT AGREEMENT - OPERABLE UNIT 2 

References: 1 )  L e t t e r ,  DOE-1429-90, G .  W .  Westerbeck t o  C .  A .  McCord, 
U. S.  EPA and G .  E .  Mi t che l l ,  OEPA, "RI/FS Document Change 
Requests (DCRs)," dated J u l y  25, 1990 

Consent Agreement under CERCLA Sec t ion  106 and 120 - Feed 
Mater ia l s  Production Center, U. S.  Environmental P ro tec t ion  
Agency and U. S.  Department of Energy, da ted  April 9 ,  1990 

L e t t e r ,  C .  A .  McCord t o  A .  P, Avel, "Operable Unit #2  RI 
Work Plan Addendum U.S. DOE Fernald OHD 890 008 976," dated 
December 13, 1990 

2 ) J  

3 )  

This l e t t e r  i s  t o  inform you of  add i t iona l  work, a s  def ined  i n  Sec t ion  X V  of  
t he  Consent Agreement, t h a t  w i l l  adverse ly  a f f e c t  scheduled work under t h e  
CERCLA Consent Agreement (CA). 

On July 25, 1990, U .  S .  Department of Energy (DOE) submitted a proposed 
addendum t o  the Feed Mate r i a l s  Production Center (FMPC) RI/FS Work Plan for 
concurrence and approval (Reference 1 ) .  This addendum d e t a i l e d  add i t iona l  
work necessary t o  f u r t h e r  c h a r a c t e r i z e  the a c t i v e  and i n a c t i v e  f l y a s h  pi les  
and the s a n i t a r y  l a n d f i l l  which a r e  po r t ions  of Operable Unit  2 .  The need f o r  
t h i s  work was i d e n t i f i e d  a f t e r  s i g n a t u r e  of the Consent Agreement (Reference 
2 )  and was not foreseen dur ing  the prepara t ion  o f  the o r i g i n a l  Operable U n i t  2 
Remedial Inves t iga t ion /Feas ib i l  i t y  Study schedule .  The plan addendum was 
subsequently modified based upon comments rece ived  from U. S.  EPA and received 
U. S. EPA approval on December 13, 1990 (Reference 3 ) .  
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1200 Based on the c l a s s i f i c a t i o n  o f  t h i s  f i e l d  c h a r a c t e r i z a t i o n  program as 
a d d i t i o n a l  work necessary t o  accomplish the  ob jec t i ves  of t h e  Consent 
Agreement and pursuant t o  Sect ion X V . B  of t he  Agreement, U. S. DOE i s  
n o t i f y i n g  U. S. EPA o f  a r e v i s i o n  t o  t he  pr imary document d e l i v e r y  schedule as 
presented i n  t h e  Consent Agreement. 
Agreement, t h i s  l e t t e r  serves as n o t i f i c a t i o n  t h a t  t h e  a d d i t i o n a l  
c h a r a c t e r i z a t i o n  work adversely af fects t h e  schedule f o r  submission of the R I  
Report f o r  Operable U n i t  2. The r e p o r t  which i s  c u r r e n t l y  requ i red  t o  be 
de l i ve red  on February 11, 1991, w i l l  be delayed due t o  the  a d d i t i o n a l  work. 

Pursuant t o  Sect ion XV.C of t h e  Consent 

DOE i s  c u r r e n t l y  eva lua t i ng  the  impact from the  a d d i t i o n a l  OU 2 sampling 
program. A rev i sed  schedule f o r  complet ion o f  a l l  RI/FS a c t i v i t i e s  and t h e  
submi t ta l  o f  pr imary RI /FS documents fo r  Operable Uni t  2 i s  i n  p repara t ion .  
This  schedule, together  w i t h  a request f o r  r e n e g o t i a t i o n  o f  t he  mi les tone f o r  
the R I  r epo r t ,  w i l l  be submit ted t o  U. S. EPA f o l l o w i n g  DOE Headquarters 
approval. 

I f  you have any quest ions,  please contac t  me a t  (513) 738-6161 o r  FTS 774- 
6161. 

DP-84:Craig 
v r o j e c t  D i r e c t o r  

cc: 

R. P. W h i t f i e l d ,  EM-40, FORS 
R. P. Berube, EH 20, FORS 
K .  A.  Hayes, EM-422, GTN 
W.  D. Adams, EW-90, OR0 
P. J .  Gross, SE-31, OR0 
W .  E .  Muno, USEPA-V, 5HR-12 
J .  Benet t i ,  USEPA-V, 5AR-26 
K. J .  Pierard,  USEPA-V, 5HR-12 
D. A.  U l l r i c h ,  USEPA-V, 5H-12 
M. Bu t l e r ,  USEPA-V, 5CS-TUB-3 
E. Schuessler, PRC 
R. L. Glenn, Parsons 
W.  H. Br i t ton,  WMCO 
S. W .  Coyle, WMCO 

iS-.-M: Peterman,- WMCO j 
J .  D. Wood, AS1 


